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Grant Number: Obligation Date: Award Date:

B-08-DN-21-0001 03/26/2009

Grantee Name: Contract End Date: Review by HUD:

State of Kentucky Submitted - Await for Review
LOCCS Authorized Amount: Grant Status: QPR Contact:
$37,408,788.00 Active Lisa Anne Chaney

Estimated PI/RL Funds:
$4,247,599.50

Total Budget:
$41,656,387.50

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

August 22, 2013:

- Update total capital to reflect program income received to date.

- Reduce Housing Authority of Bowling Green allocation by $103.44 (all units sold, project complete, funds not needed)

- Removed LH 25 designation from Louisville Metro land bank. While all properties are designated for homeownership for LI persons via deed
restriction, the LI designation should be at disposition from the landbank (change of use) rather than while landbanked. Does not impact
state's overall LH25 requirement, which has already been met through sale or lease of units to LH25 households, including both grant and
program income capital.

April 2, 2013:

This amendment to the action plan makes budgetary changes only, as follows:

- Reclassification of $125,449 from the Housing Authority of Bowling Green's E/regular to E/LI expenditures due to the sale of 210 Max
Hampton to a <50% AMI household.

- Updating energy efficient/green building performance measure categories for The Housing Partnership, Inc.'s project activities.

- Reduction of the Community Ventures Corporation allocation by approximately $3,000 (the project was completed months ahead of funding
agreement requirements and under budget).

- Adds a new activity, Eligible Use B/LH25, for the LFUCG landbank project. Per HUD guidance, properties that were acquired under
landbanking, disposed of out of the landbank and rehabbed or redeveloped, may have funds reclassified to the end use. In this case, LFUCG
acquired a foreclosed residential property under land banking, conveyed the property to Habitat, the property was rehabbed and sold to a
below 50% AMI buyer. Funds are also reclassified for five other properties that were acquired under land banking that have been redeveloped
under Eligible Use E or E/LH 25 by Habitat and sold to income-qualified households.

- Addition of program income receipts from NSP loan servicing and/or unit sales.

- Add $3,000 in administrative funds to the Pennrile Housing Corporation project.

- Creating new activity for the City of Richmond for Eligible Use E. Funds expended to acquire and re-develop vacant properties prior to July
21, 2010 cannot be counted in the set-aside; activity created to reclassify production funds expended prior to that date. Budget totals for other
homeownership activities in the project also adjusted downward to meet actual expenses (all units complete and sold) and to shift unneeded
homeownership funds to the City's rental project.

- Add $2,500 to the Newport Millennium Housing Corporation project due to unforeseeable expenses in demolition of a blighted structure for
landbanked property.

- Increase allocation for City of Covington by $280,000 for additional expenses for lead-based paint remediation for 19 rental units due to EPA
requirement changes after project's initial funding, and for unforseeable cost overruns related to rehabilitation of 15th Street property.

- Recapture uneeded funds for the following completed projects: Beattyville Housing and Development Corporation, The Hope Center, the
Housing Authority of Bowling Green Round Il LEEDS project (11N), and the Lexington-Fayette Urban County Government land bank project.
10/22/12: Housing This amendment to the action plan makes no changes to Kentucky's areas of greatest need. Changes are limited to:

- Reclassification of funds for units that have been sold (i.e., unit produced under Eligible Use B, non-set-aside funds is sold to household with
income below 50% of area median - funds would be reclassified out of “regular" and into the LH25 set-aside), or vice-versa.

- Provision of additional funds to existing projects where additional funding is required to complete or expand the scope of work.
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Distribution and and Uses of Funds:

10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI households, and end-
of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to Commonwealth. Reconciliation of all program
income received/disbursed.

Definitions and Descriptions:

10/22/12: No change.

Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently, developer fees are
calculated as follows:

Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff time/fringe = basis for
fee

Fee basis x .15% = allowable developer fee.

The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction between
develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs. property insurance
after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually). Many questions have arisen as to
how to delineate the amount of funds for costs that are incurred during both the development and holding phases, resulting in burdensome
record-keeping for housing partners. Because the developer fee is included in the unit total development cost, it impacts the determination of
the sale price for each NSP-assisted homeownership unit -- the sale price must be the lesser of the development cost (minus holding costs)
and the post-rehab appraised value. This has resulted in the final price of the home being somewhat of a moving target as developers
delineate between development, holding, and sales transaction costs.

To address this, DLG is revising its calculation of developer fee as follows:

Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.

New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.

In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new construction
activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of less than one percent per $1
million in development costs. For new construction, the developer fee will decrease less than one-half of one percent per $1 million in
development costs.

DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well as the
Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.

Low Income Targeting:

No changes other than the addition of homeownership voucher holders to targeted populations.

Acquisition and Relocation:

No changes proposed.

Public Comment:

The changes comprise technical corrections to the existing program; all versions of the state's action plans are posted to DLG's website and
are available for public review. This amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the
technical change to calculation of developer fee once the substantial amendment is approved by HUD.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $47,941,406.46
Total Budget $126,696.33 $41,392,079.46
Total Obligated ($62,712.67) $40,506,704.14
Total Funds Drawdown $529,407.44 $37,948,122.93
Program Funds Drawdown $332,660.46 $34,059,068.14
Program Income Drawdown $196,746.98 $3,889,054.79
Program Income Received $196,746.98 $3,889,054.79
Total Funds Expended $600,596.39 $38,026,671.93
Match Contributed $1,077.00 $5,031,710.10
3

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Required

$0.00
$5,611,318.20
$3,740,878.80

To Date
0.00%

0.00%
$5,031,710.10
$27,200.00
$2,622,739.98

Limit on State Admin $0.00 $2,622,739.98
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual

NSP Only - LH - 25% Set-Aside $9,352,197.00 $15,943,131.66

Overall Progress Narrative:

The Commonwealth of Kentucky has met its expenditure deadline requirement for NSP-1 funds and with the receipt
and disbursement of program income, is above 100% expended. The agency's housing partners continue to market
the remaining homeownership units. The majority of projects are complete with all units sold or leased, and all
performance measures entered into DRGR.

In anticipation of the receipt of program income from the sale of NSP-1 units, DLG held a second application round
in 2010 for additional funding requests, and has funded these secondary projects as overall program capital has
allowed. Most units have been completed, although a handful are still under construction. These units are among
those that will have to meet a national objective to close out the Commonealth’'s NSP-1 allocation. Ultimately the
state will produce nearly 100 more housing units than was originally anticipated in the initial action plan for NSP.
Nearly all projects are progressing well and DLG is conducting final file review and monitoring and will be issuing
close-out letters in the coming two quarters, for most projects.

Two projects are not having the level of sales originally envisioned -- The Housing Partnership in Louisville, which
has approximately 46 unsold units (of 54 total). DLG is reviewing the project and considering converting the
homeownership units to rental units. A project pro forma has been completed and reviewed by both HPI and DLG.
DLG expects to make a final determination on whether to proceed with conversion to rental in the coming quarter.
A separate project, undertaken by Pennyrile Housing Corporation, has gone very well with the exception of three
single family homes in Oak Grove. Oak Grove was and continues to be an extremely high foreclosure area and is a
community closely tied to the military base at Ft. Campbell. Pennyrile can't market the units to military personnel as
they are unlikely to maintain the home as their principal residence throughout the affordability period, and with cuts
in military spending civilian employment associated with the base has been drastically reduced. As a result there are
more foreclosed houses in Oak Grove now than when NSP-1 began. To address these units, DLG continues to
provide technical assistance to the agency and its procured Realtor. In several cases prospective buyers have been
identified for the units but have opted to utilize VA financing, which provides 100% financing including all closing
costs, so buyers have purchased other units. DLG has agreed to serve as lender of last resort for these units and to
provide 100% financing as low as zero percent interest, with a blend of amortizing and forgivable loan funds as
needed for affordability, to increase marketability. Alternatively, the units may end up being donated to the local
mental health agency for its use in its existing supportive housing program for homeless veterans. DLG will work
with Pennyrile to bring these units to some resolution by the year's end.

All other projects are progressing well and home sales are continuing; DLG has no other concerns.
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Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
NSP-A-0000, Financing mechanisms $0.00 $2,656,352.00 $2,151,555.91
NSP-ADM-0000, Administrative fees $41,624.91 $3,822,604.04 $2,277,678.24
NSP-B-0000, Acquisition/Rehabilitation $51,516.00 $15,024,247.24 $13,480,085.84
NSP-C-0001, Land banking-Acquisition $0.00 $1,787,447.87 $1,390,513.93
NSP-D-0000, Demolition $0.00 $79,868.00 $51,323.19
NSP-E-0000, Redevelopment $239,519.55 $17,858,685.99 $14,707,911.03
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Activities

Grantee Activity Number: NSP-A-0000-09N-017/LI-finance mechanism

Activity Title: Eligible Use A-Covington/LI-finance mechanism

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Covington

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,943,090.19

Total Budget $0.00 $1,943,090.19

Total Obligated $0.00 $1,943,402.00

Total Funds Drawdown $0.00 $1,943,090.19
Program Funds Drawdown $0.00 $1,466,571.19
Program Income Drawdown $0.00 $476,519.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,943,090.19

City of Covington $0.00 $1,943,090.19
Match Contributed $0.00 $27,191.00

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Covington to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans
to five income-eligible households for acquisition of foreclosed residential property.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

Activity complete and performance measures entered.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0 19/19
# of Multifamily Units 0 19/19

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 19/19 0/0 19/19 100.00
# Owner Households 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
NSP-A-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Covington
Match Contributed

Activity Description:

NSP-A-0000-09N-017/LI-homeownership
Eligible Use A-Covington/LI-homeownership

Activity Status:

Completed

Project Title:

Financing mechanisms

Projected End Date:

06/01/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Covington

Apr 1 thru Jun 30, 2013 To Date
N/A $13,500.00
$0.00 $13,500.00
$0.00 $13,500.00
$0.00 $13,500.00
$0.00 $13,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $13,500.00
$0.00 $13,500.00
$0.00 $27,191.00

Down payment and closing cost assistance to buyers of foreclosed single family homes; homes must meet code at time of
acquisition. Covington included this activity for approximately $500,000 in total NSP assistance in its original application; upon
implementation there was insufficient foreclosed housing stock that met code and required no repair. Only one buyer was
assisted; the program was subsequently terminated and all remaining funds moved to Eligible Use A/finance mechanisms for

the City of Covington.

Location Description:

Covington, KY

Activity Progress Narrative:

Activity complete and performance measures entered.

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Singlefamily Units

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/1 0/0 1/1 100.00
1/1 0/0 1/1 100.00

Amount
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Grantee Activity Number: NSP-A-00R2-12N-025/CVC rental

Activity Title: Finance mechanism - CVC / R2 - rental

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

02/01/2012 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Community Ventures Corp.

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $699,450.00

Total Budget $0.00 $699,450.00

Total Obligated $0.00 $699,450.00

Total Funds Drawdown $0.00 $699,450.00
Program Funds Drawdown $0.00 $671,484.72
Program Income Drawdown $0.00 $27,965.28

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $699,450.00

Community Ventures Corp. $0.00 $699,450.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of foreclosed multi-family development from private lender.

Location Description:

Lexington/Fayette County, Ky.

Activity Progress Narrative:

NSP - funded portion of activity is complete. Performance measures are being entered asa units are leased. As of the QPR
reporting date 40 of the 49 units are leased. Performance measures have been updated to reflect the 10 units leased in the
April-June quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/1
# of buildings (non-residential) 0 0/0
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
# of Parcels acquired voluntarily 0 4/1
10
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Total acquisition compensation to 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 9 1 10
# Renter Households 9 1 10

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-perm finance (rental only)

NeighborWorks America

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected

Total
49/49

49/49

Cumulative Actual Total / Expected

Low
34/0

34/0

Mod Total Low/Mod%
6/49 40/49 100.00
6/49 40/49 100.00

Amount

$700,785.00

$300,000.00

$1,000,785.00

Amount

$1,000,785.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Activity Description:

NSP-ADM-0000-09N-004
Admin-Housing Authority of Bowling Green

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Bowling Green

Apr 1 thru Jun 30, 2013 To Date
N/A $99,028.00
$0.00 $99,028.00
$0.00 $99,028.00
$0.00 $99,028.00
$0.00 $99,028.00
$0.00 $0.00
$0.00 $0.00
$0.00 $99,028.00
$0.00 $99,028.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

All units complete except for Aries Court, which is under purchase contract. DLG has no concerns.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount

13
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
01/01/2010

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Russell County Fiscal Court

Match Contributed

Activity Description:

NSP-ADM-0000-09N-011
Admin - Russell County Fiscal Court

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Russell County Fiscal Court

Apr 1 thru Jun 30, 2013 To Date
N/A $37,775.00
$0.00 $37,775.00
$0.00 $37,775.00
$0.00 $37,775.00
$0.00 $37,775.00
$0.00 $0.00
$0.00 $0.00
$0.00 $37,775.00
$0.00 $37,775.00
$0.00 $0.00

Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and
converted to emergency/transitional housing for homeless persons.

Location Description:

Russell County, Ky.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Welcome House

Match Contributed

Activity Description:

NSP-ADM-0000-09N-014
Admin-local-Welcome House

Activity Status:

Completed

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Welcome House

Apr 1 thru Jun 30, 2013 To Date
N/A $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-017

Activity Title: Admin-local-City of Covington

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Covington

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $244,600.00

Total Budget $0.00 $244,600.00

Total Obligated $0.00 $244,600.00

Total Funds Drawdown $7,500.00 $224,383.00
Program Funds Drawdown $7,500.00 $209,383.00
Program Income Drawdown $0.00 $15,000.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,500.00 $224,383.00

City of Covington $7,500.00 $224,383.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

Nineteen rental units have been developed by the Housing Authority of Covington utilizing LH25 funds; all are complete and
occupied by eligible households. The City continues to market NSP-1 single family homes and has sold several, with others
under contract. Rehab of the 15th Street property is expected to be complete within the coming three months. Because of the
scope of this rehab (building is historic) it was held back and is the last rehab project the City will undertake with this allocation
of NSP funds. The project has been bid previously and was re-bid and still came in $80,000 over budget. The City has
requested, and DLG has approved, an additional $80,000 which is being amended into the City's funding agreement. Rehab
has started nd construction is due to be completed by 8/15/13.

Construction completion is expected in July 2013.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-019

Activity Title: Admin-local-Pennyrile

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Pennyrile Housing

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $69,150.00

Total Budget $0.00 $69,150.00

Total Obligated $0.00 $69,150.00

Total Funds Drawdown $0.00 $66,928.00
Program Funds Drawdown $0.00 $66,928.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $66,928.00

Pennyrile Housing $0.00 $66,928.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

Pennyrile Housing Corporation purchased and rehabbed 10 homes for home ownership. Six of these houses have sold to NSP
income eligible homeowners. Four homes are being marketed for sale.

PHC is having difficulty selling the four remaining homes partially due to the homes being located near military base with no
other industry nearby therefore non-military families have shown little interest in purchasing these homes. Most of the military
families PHC has marketed these homes to have chosen to work with the VA to purchase their homes instead of using

NSP. PHC has attempted to work with the VA to put together a workable finance package for the NSP homes but have been
unsuccessful due to conflicting program regulations.

PHC is currently talking with the Kentucky Housing Corporation about the possibility of targeting Section-8 homebuyers.

DLG has extended PHC&rsquos deadline to December 31, 2013 to close on their NSP project. PHC is cautiously optimistic that
they will be able to meet this deadline.

DLG has concerns with PHC&rsquoS ability to sell the remaining four homes and is looking at other possible NSP eligible
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options for the remaining four homes.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
06/30/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Community Action Council-Lexington

Match Contributed

Activity Description:
)

NSP-ADM-0000-09N-020

Admin-Comm Action Council/Lex

Activity Status:
Completed
Project Title:
Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Community Action Council-Lexington

Apr 1 thru Jun 30, 2013 To Date
N/A $45,616.00
$0.00 $45,616.00
$0.00 $45,616.00
$0.00 $45,616.00
$0.00 $42,000.00
$0.00 $3,616.00
$0.00 $0.00
$0.00 $45,616.00
$0.00 $45,616.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party

administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the

Lexington-Fayette MSA.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-022

Activity Title: Admin-local-Green River

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Green River Housing Corporation

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $49,930.00

Total Budget $0.00 $49,930.00

Total Obligated $0.00 $49,930.00

Total Funds Drawdown $0.00 $49,930.00
Program Funds Drawdown $0.00 $49,930.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $49,930.00

Green River Housing Corporation $0.00 $49,930.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area).

Activity Progress Narrative:

Four out of the five homeownership units have closed and the last unit has a pending purchase contract. DLG has provided
technial assistance with marketing and underwriting.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
REACH

Match Contributed

Activity Description:

NSP-ADM-0000-09N-024
Admin-local-REACH

Activity Status:

Under Way
Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

REACH

Apr 1 thru Jun 30, 2013 To Date
N/A $36,973.00
$0.00 $36,973.00
$0.00 $36,973.00
$0.00 $36,973.00
$0.00 $36,973.00
$0.00 $0.00
$0.00 $0.00
$0.00 $36,973.00
$0.00 $36,973.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Community Ventures Corp.

Match Contributed

Activity Description:

NSP-ADM-0000-09N-025
Admin-local-CVvC

Activity Status:

Completed
Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Community Ventures Corp.

Apr 1 thru Jun 30, 2013 To Date
N/A $83,545.00
$0.00 $83,545.00
$0.00 $83,545.00
$0.00 $83,545.00
$0.00 $83,545.00
$0.00 $0.00
$0.00 $0.00
$0.00 $83,545.00
$0.00 $83,545.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versalilles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Beattyville Housing Development

Match Contributed

Activity Description:

NSP-ADM-0000-09N-026
Admin-local-Beattyville

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Beattyville Housing Development

Apr 1 thru Jun 30, 2013 To Date
N/A $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $15,120.00
$0.00 $4,880.00
$0.00 $0.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-031

Activity Title: Admin-local-Henderson HA

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Henderson Housing Authority

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $76,318.00

Total Budget $0.00 $76,318.00

Total Obligated $0.00 $76,318.00

Total Funds Drawdown $66.00 $50,453.39
Program Funds Drawdown $0.00 $48,610.39
Program Income Drawdown $66.00 $1,843.00

Program Income Received $0.00 $0.00

Total Funds Expended $66.00 $50,453.39

Henderson Housing Authority $66.00 $50,453.39
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

Activity Progress Narrative:

In its baseline NSP-1 project, the Henderson Housing Authority constructed six LEEDS-Silver Certified duplex rental units, all of
which have been leased and for which performance measures have been entered. In addition, it acquired and rehabbed one
foreclosed single family home, which has also been leased and for which performance measures have been entered. The
agency also accepted title to five rehabbed foreclosed-upon single family homes that were acquired and rehabbed under NSP-
1 by Green River Housing Corporation; the agency was unable to sell them timely and does not have the ability to operate a
rental project. All five of the units have been leased; performance measures are pending for three that were leased in this QPR
reporting period. Henderson was awarded additional funding as a high-performing grantee, and has completed plans and specs
for the construction of two additional units - these will be LEEDS Gold Certified. DLG has no concerns and Henderson
continues to be an exemplary high-performing grantee.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bardstown, City of
Match Contributed

Activity Description:

NSP-ADM-0000-09N-036
Admin-local-Bardstown

Activity Status:

Completed

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Bardstown, City of

Apr 1 thru Jun 30, 2013 To Date
N/A $8,034.00
$0.00 $8,034.00
$0.00 $8,034.00
$0.00 $8,034.00
$0.00 $8,034.00
$0.00 $0.00

$0.00 $0.00

$0.00 $8,034.00
$0.00 $8,034.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant

layoffs and closings)

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-037

Activity Title: Admin-local-Newport Millennium

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Newport Mlllennium Housing Corp. 11l

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $55,621.00

Total Budget $0.00 $55,621.00

Total Obligated $0.00 $55,621.00

Total Funds Drawdown $0.00 $54,026.00
Program Funds Drawdown $0.00 $54,026.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $54,026.00

Newport Mlllennium Housing Corp. IlI $0.00 $54,026.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Original project scope is complete with all units constructed and rented to households with incomes below 50% of area median.
The project came in under budget; approximately $70,000 was re-budgeted to land banking. Four foreclosed-upon residential
properties have been acquired and blighted structures have been demolished. Properties are being held for future
development.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Ludlow, City of

Match Contributed

Activity Description:

NSP-ADM-0000-09N-038
Admin-local-Ludlow

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Ludlow, City of

Apr 1 thru Jun 30, 2013 To Date
N/A $60,709.00
$0.00 $60,709.00
$0.00 $59,809.00
$0.00 $51,219.00
$0.00 $51,219.00
$0.00 $0.00
$0.00 $0.00
$0.00 $51,219.00
$0.00 $51,219.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded

for administrative costs.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

The City of Ludlow, through its nonprofit developer, has completed acquisition and rehabilitation of three foreclosed residential
properties. One building has been converted to a condominium, for total project production of four single family units. Rehab
completed on 38 Carneal Street, currently being marketed by local Realtor and listed on MLS. Property located at 45 Ash Street
Rehab completed and sold. Rehab completed on 207 Adela Street, Unit #1 and #2 both units are currently under purchase
contract with a closing date expected no later than 8/31/13.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-043

Activity Title: Admin-local-LFUCG-landbank

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $52,460.86

Total Budget $0.00 $52,460.86

Total Obligated $0.00 $52,460.86

Total Funds Drawdown $0.00 $52,460.86
Program Funds Drawdown $0.00 $46,006.86
Program Income Drawdown $0.00 $6,454.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $52,460.86

Lexington-Fayette urban County Government $0.00 $52,460.86
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Activity Progress Narrative:

The Lexington-Fayette Urban County Government acquired 24 properties for land bank and redevelopment. Fourteen
properties were transferred to Lexington Habitat for Humanity for new construction or rehabilitation for homeownership. These
properties were re-platted to create 12 buildable lots. New homes have been constructed on seven lots and these seven homes
have sold. A portion of one property was deeded to the income-eligible homeowner of a connecting lot, due to encroachment of
homeowner's existing house; the encroachment was not discovered until Habitat got a site survey in preparation for new
construction. Homeowners are under contract for three Habitat homes and construction will be completed on these three
homes by October 31, 2013. The remaining two homes are scheduled for the fall build.

Two properties were transferred to Fayette County Local Development Corporation for new construction for rental; both rental
units are complete and occupied.

Five undevelopable properties were donated to Seedleaf, Inc., for community gardens.

Another undevelopable parcel was consolidated into an existing Fayette County public park.

LFUCG has retained two lots to be held for future redevelopment. DLG has no concerns.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-044

Activity Title: Admin-Local-Housing Partnership

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Housing Partnership, The

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $148,000.00

Total Budget $0.00 $148,000.00

Total Obligated $0.00 $148,000.00

Total Funds Drawdown $0.00 $135,218.00
Program Funds Drawdown $0.00 $135,218.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $135,218.00

Housing Partnership, The $0.00 $135,218.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

The Housing Partnership acquired 44 properties under NSP. Thirty-five of these properties are for new construction single-
family homes and nine properties will be rehabbed single-family homes. New construction is complete for 33 homes; of those,
three homes have sold and three others have been leased (under a lease-purchase program). Rehab is complete on seven
homes and two of the rehabbed homes have been sold.

The completed homes are in the marketing phase for either direct homeownership or lease-purchase (DLG is allowing up to 10
units to be done via lease-purchase).

DLG continues to have concerns with HPI's capacity to sell the remaining units by its deadline of December 31, 2013. DLG has
provided extensive technical assistance and has twice worked with the HUD TA program to obtain marketing assistance in
effort to help HPI move forward with its project. DLG is looking at the feasibility of possibly converting these units to rental. DLG
will continue to monitor closely and provide assistance as needed.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Kentucky

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
- Not Validated / N

Amount

43

]

Community Development Systems

"l Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
FAHE

Match Contributed

Activity Description:

NSP-ADM-0000-09N-045
Admin-local-FAHE

Activity Status:

Completed
Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

FAHE

Apr 1 thru Jun 30, 2013 To Date
N/A $25,000.00
$0.00 $25,000.00
$0.00 $25,000.00
$0.00 $25,000.00
$0.00 $25,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $25,000.00
$0.00 $25,000.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Targeted neighborhoods in Madison County, in the cities of Berea and Richmond.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
06/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Richmond, City of
Match Contributed

Activity Description:

NSP-ADM-0000-09N-047
Admin-local-Richmond

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

09/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Richmond, City of

Apr 1 thru Jun 30, 2013 To Date
N/A $61,847.00
$0.00 $61,847.00
$0.00 $61,847.00
$0.00 $61,847.00
$0.00 $61,847.00
$0.00 $0.00
$0.00 $0.00
$0.00 $61,847.00
$0.00 $61,847.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Purchase Housing

Match Contributed

Activity Description:

NSP-ADM-0000-09N-051
Admin-local-Purchase

Activity Status:

Completed

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Purchase Housing

Apr 1 thru Jun 30, 2013 To Date
N/A $70,814.90
$0.00 $70,814.90
$0.00 $70,814.90
$0.00 $70,814.90
$0.00 $70,814.90
$0.00 $0.00
$0.00 $0.00
$0.00 $70,814.90
$0.00 $70,814.90
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah

neighborhoods.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-0000-09N-052

Activity Title: Admin-local-Louisville Metro

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $90,535.00

Total Budget $0.00 $90,535.00

Total Obligated $0.00 $90,535.00

Total Funds Drawdown $1,077.00 $41,612.00
Program Funds Drawdown $0.00 $40,535.00
Program Income Drawdown $1,077.00 $1,077.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,077.00 $41,612.00

Louisville Metro $1,077.00 $41,612.00
Match Contributed $1,077.00 $1,077.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

JUN 2013: Infrastructure has been installed with the exception of the final street paving and sidewalks on unfinished lots. Metro
has used $372,652.50 in CDBG Entitlement to fund the balance of non-NSP funded infrastructure.

Community Services and Revitalization (CSR) purchased 4 foreclosed residential properties totaling $74,437.89 to be
landbanked, demolished, and subsequently redeveloped. This brings the balance of funds to $260,846 for future
acquisitions/demolition of NSP vacant and foreclosed properties in the neighborhood, the operations and maintenance of the
28 Boxelder lots.

The amendments to the Memorandum of Agreement (HPI) and the deeding of the remaining 28 lots to Louisville Metro is
expected to be complete before the end of July. CSR is waiting on receipt of HPI's first mortgage release by FAHE for the
transfer of ownership from HPI to LMG. HPI is in themarketing the 9 built units for both sale and lease purchase. CSR is
curently reviewing 3 Lease Purchase applications and expects the properties to be occupied within a few weeks. HPI has
indicated they may have some potential homebuyers that qualify under a targeted population for the acquistion of LISA units.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
12/01/2008

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

NSP-ADM-0000-09N-DLG
Admin-state-DLG

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Commonwealth of KY-Dept. for Local Govt

Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $2,700,915.04
Total Budget ($71,891.67) $2,700,915.04
Total Obligated ($71,891.67) $2,358,759.28
Total Funds Drawdown $62,591.39 $1,321,439.83
Program Funds Drawdown $28,562.91 $1,012,097.09
Program Income Drawdown $34,028.48 $309,342.74
Program Income Received $0.00 $0.00
Total Funds Expended $62,591.39 $1,321,439.83
Commonwealth of KY-Dept. for Local Govt $62,591.39 $1,321,439.83
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Activity Progress Narrative:

Ongoing project management and monitoring of base allocation and program income by DLG's NSP team.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

53

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
04/01/2011

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Activity Description:

NSP-ADM-00R2-11N-004
HABG RII - admin

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

04/01/2013

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Bowling Green

Apr 1 thru Jun 30, 2013 To Date
N/A $12,788.00
$0.00 $12,788.00
$0.00 $12,788.00
$0.00 $12,788.00
$0.00 $11,714.00
$0.00 $1,074.00
$0.00 $0.00
$0.00 $12,788.00
$0.00 $12,788.00
$0.00 $0.00

New construction of two homebuyer units (supplemental funding to NSP-1 base allocation) to continue and strengthen
stabilization efforts in Max Hampton neighborhood.

Location Description:

Bowling Green and Warren County, Ky.

Activity Progress Narrative:

All units complete, sold and performance measures entered.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
04/01/2012

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Owensboro

Match Contributed

Activity Description:

NSP-ADM-00R2-12N-002
NSP-ADM-00R2-002/Owensboro

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Owensboro

Apr 1 thru Jun 30, 2013 To Date
N/A $12,500.00
$0.00 $12,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Acquisition/rehab/resale of foreclosed properties or new construction on vacant, previously developed lots; three single family

dwellings total.

Location Description:

City of Owensboro, Ky.

Activity Progress Narrative:

Project may be postponed and funded at later date when DLG has set up NSP-1 revolving loan fund. No activities begun.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-ADM-00R2-12N-004

Activity Title: HABG 2012 R2 admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

05/01/2012 05/01/2014

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $35,500.00

Total Budget $0.00 $35,500.00

Total Obligated $0.00 $35,500.00

Total Funds Drawdown $5,562.00 $9,149.00
Program Funds Drawdown $5,562.00 $9,149.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,562.00 $9,149.00

Housing Authority of Bowling Green $5,562.00 $9,149.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative funds for award of additional $710,000 for production of five more NSP-assisted units within targeted
neighborhoods.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

The Housing Authority of Bowling Green has completed rehab of three foreclosed single family homes (Eligible Use B), and is
nearing construction completion on two new construction homes in Lee Square (Eligible Use E). The latter will be National
Home Builders Association LEEDS Silver-certified. The agency has five households ready to purchase the homes. The agency
is producing these homes with additional NSP funding provided to it as a high-performing grantee.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

58

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-00R2-12N-025

Activity Title: Admin/local - CVC R2

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

02/01/2012 03/26/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Community Ventures Corp.

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $35,500.00

Total Budget $0.00 $35,500.00

Total Obligated $0.00 $35,500.00

Total Funds Drawdown $1,775.00 $35,500.00
Program Funds Drawdown $0.00 $33,725.00
Program Income Drawdown $1,775.00 $1,775.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,775.00 $35,500.00

Community Ventures Corp. $1,775.00 $35,500.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of foreclosed 49-unit multifamily development from private lender.

Location Description:

Lexington/Fayette County, Ky.

Activity Progress Narrative:

CVC received loan funds under Eligible Use A, which were used for a portion of the acquisition cost of a foreclosed-upon
multifamily development. 40 of 49 units are leased. DLG is holding 10% retainage on administrative funds until 100%
occupancy is met. All performance measures to date have been entered.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-00R2-12N-044

Activity Title: NSP-ADM-00R2-044/HPI Fawn Lakes

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/01/2012 12/31/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Housing Partnership, The

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $12,500.00

Total Budget $0.00 $12,500.00

Total Obligated $0.00 $12,500.00

Total Funds Drawdown $0.00 $9,000.00
Program Funds Drawdown $0.00 $9,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $9,000.00

Housing Partnership, The $0.00 $9,000.00
Match Contributed $0.00 $0.00

Activity Description:

new construction of 10 single family homes for rental (and eventual lease/purchase and sale) to veterans with incomes at or
below 50% of area median.

Location Description:

Cane Road Run corridor in Louisville (Jefferson County)

Activity Progress Narrative:

The Housing Partnership, Inc., received funding from NSP Round Il (NSP funds made available by the receipt and expenditure
of program income) to combine with financing from Kentucky Housing Corporation to acquire 10 vacant, previously-developed
properties and construct 10 new homes at the Cottages of Fawn Lakes in Louisville.

Construction is coming to a close on these ten homes and HPI expects to have all ten homes leased by the end of August
2013.

DLG has concerns with HPI&rsquos ability to lease all ten homes by their deadline date and is monitoring this project closely to
provide assistance as needed.
There are two vacant lots that are awaiting new construction and two rehab units that are pending rehab.

The 32 remaining completed homes are in the marketing phase for either direct homeownership or lease-purchase (DLG is
allowing up to 10 units to be done via lease-purchase).

DLG continues to have concerns with HPI's capacity to sell the remaining units by its deadline of December 31, 2013. DLG has
provided extensive technical assistance and has twice worked with the HUD TA program to obtain marketing assistance in
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effort to help HPI move forward with its project. DLG is looking at the feasibility of possibly converting these units to rental. DLG

will continue to monitor closely and provide assistance as needed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount
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Grantee Activity Number: NSP-B-0000-09N-004

Activity Title: Eligible Use B-HABG

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $712,662.00

Total Budget $0.00 $712,662.00

Total Obligated $0.00 $712,765.44

Total Funds Drawdown $0.00 $712,662.00
Program Funds Drawdown $0.00 $693,621.00
Program Income Drawdown $0.00 $19,041.00

Program Income Received $0.00 $322,189.92

Total Funds Expended $0.00 $712,662.00

Housing Authority of Bowling Green $0.00 $712,662.00
Match Contributed $0.00 $422,886.42

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. The Housing Authority of Bowling Green proposes assistance to eight households under Eligible Use
B. Eligible forms of occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase
activity to transition households from rental to homeownership status.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

All units complete and performance measures entered except for Aries Court, which is under purchase contract. DLG has no
concerns.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/6
#Energy Star Replacement Windows 0 0/1
#Additional Attic/Roof Insulation 0 0/1
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#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
5/1
0/1
5/1
0/1
0/1
0/1
0/1
5/1
5/1
0/1
0/1
5/1
6/1
0/1

Cumulative Actual Total / Expected

Total
5/6

5/6

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
5/4 5/6 100.00
5/4 5/6 100.00

Amount

65

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP-B-0000-09N-004/L1I

Activity Title: Eligible Use B-HABG<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $771,677.00

Total Budget $0.00 $771,677.00

Total Obligated $0.00 $771,677.00

Total Funds Drawdown $0.00 $771,677.00
Program Funds Drawdown $0.00 $671,679.00
Program Income Drawdown $0.00 $99,998.00

Program Income Received $0.00 $377,016.04

Total Funds Expended $0.00 $771,677.00

Housing Authority of Bowling Green $0.00 $771,677.00
Match Contributed $0.00 $333,917.27

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The Housing
Authority of Bowling Green will assist approximately six households with incomes at or below 50% of area median with this
activity.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

All units complete, sold and performance measures entered.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 6/6
#Replaced thermostats 0 6/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

This Report Period

O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

11
20/1
9/1
111
6/6
5/1
211

Cumulative Actual Total / Expected

Low
6/6

6/6

Total
6/6

6/6

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 6/6 100.00
0/0 6/6 100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-017

Activity Title: Eligible Use B-Covington

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Covington

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $777,085.00

Total Budget $0.00 $777,085.00

Total Obligated $0.00 $790,984.00

Total Funds Drawdown $1,287.00 $772,600.00
Program Funds Drawdown $1,287.00 $539,807.85
Program Income Drawdown $0.00 $232,792.15

Program Income Received $50,349.80 $377,792.60

Total Funds Expended $1,287.00 $778,379.00

City of Covington $1,287.00 $778,379.00
Match Contributed $0.00 $74,395.09

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The two households
assisted under this activity must have incomes at or below 120% of AMI.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

The City produced 8 units under this activity; 5 of the units have sold. The City and CGN are marketing the remaining three via
the City's website www.makecovingtonhome.com. All unsold homeownership units are listed with local realtors and these
properties are featured in the local Multiple Lisiting Service. The Realtors marketing these homes have developed a unified
marketing plan, including coordinated open house events, a video posted on-line and a brochure which highlights all properties
for sale. Currently, City staff is working with prospective buyers.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

#Efficient AC added/replaced
#Replaced thermostats

#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Sites re-used

#Units ¢, other green

# of Housing Units

# of Singlefamily Units

O O O O o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/5
0/0
11
1/1
2/1
11
1/5
1/5
5/1

Cumulative Actual Total / Expected

Total
1/5

1/5

Cumulative Actual Total / Expected

Low Mod
0/0 1/5
0/0 1/5

1/5
1/5

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-017/LI

Activity Title: Covington B/LI

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/01/2012 03/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Covington

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $146,547.00

Total Budget $0.00 $146,547.00

Total Obligated $0.00 $143,021.00

Total Funds Drawdown $0.00 $139,674.00
Program Funds Drawdown $0.00 $139,674.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $133,895.00

City of Covington $0.00 $133,895.00
Match Contributed $0.00 $49,827.99

Activity Description:

Newly-created activity 9/12; Covington funded for B/regular. Unit at 330 E. 18th sold to <50% AMI household. Funds reclassifed
to this LH25 activity.

Location Description:

Covington, KY

Activity Progress Narrative:

One unit was produced and sold under this activity, which is complete with all funds drawn and performance measures entered.
The activity will remain open until all of the City of Covington's Eligible Use B units are sold, in the event that one of the four
under Eligible Use B/regular is sold to a <50% AMI household and funds need to be reclassified to this LH25 activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 171
#Units with bus/rail access 0 1/1
#Sites re-used 0 1/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
11 0/0 11 100.00
1/1 0/0 11 100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-019

Activity Title: Eligible Use B-Pennyrile

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Pennyrile Housing

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $711,688.00

Total Budget $0.00 $711,688.00

Total Obligated $0.00 $711,688.00

Total Funds Drawdown $0.00 $706,183.00
Program Funds Drawdown $0.00 $701,265.00
Program Income Drawdown $0.00 $4,918.00

Program Income Received $0.00 $391,113.70

Total Funds Expended $0.00 $706,183.00

Pennyrile Housing $0.00 $706,183.00
Match Contributed $0.00 $377,663.69

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:
Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

Pennyrile Housing Corporation purchased six homes under Eligible Use-B regular. Five of these homes have sold and one is
being marketed to NSP income eligible homebuyers. The remaining home is located in the Oak Grove area where home sales
have become stagnant. PHC will continue to market this home to potential eligible homebuyers but is also looking at other NSP
eligible uses for this home.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

#Energy Star Replacement Windows
#Efficient AC added/replaced
#Replaced thermostats

#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢, other green

# of Housing Units

# of Singlefamily Units

O O O O o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

5/5
11
0/1
5/1
11/1
5/1
5/1
5/5
9/1

Cumulative Actual Total / Expected

Total
5/5

5/5

Cumulative Actual Total / Expected

Low Mod
0/0 5/5
0/0 5/5

5/5
5/5

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-019/LI

Activity Title: Eligible Use B-Pennyrile<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $469,208.00

Total Budget $0.00 $469,208.00

Total Obligated $0.00 $469,208.00

Total Funds Drawdown $0.00 $467,363.04
Program Funds Drawdown $0.00 $461,708.04
Program Income Drawdown $0.00 $5,655.00

Program Income Received $0.00 $39,786.54

Total Funds Expended $0.00 $467,363.04

Pennyrile Housing $0.00 $467,363.04
Match Contributed $0.00 $48,148.33

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A

portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:
Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

This agency purchased four homes under Eligible Use B Low Income to be sold to families with a 0-50% area median
income. One of these homes has sold to an NSP income eligible homebuyer. The remaining four homes are being marketed to
potential homebuyers. Home sales have been moving slowly in the Oak Grove area and DLG has some concern with
PHC&rsquos ability to sell the remaining four homes by their extended deadline date of December 31, 2013. DLG has
encouraged PHC try marketing these homes to Section-8 homebuyers and to investigate other possible uses for these homes.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

#Energy Star Replacement Windows
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

O O O O O o o o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/5
0/1
0/1
1/1
11
11
1/1
11
11
2/1
0/1

Cumulative Actual Total / Expected
Total
1/5

1/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/5 0/0 1/5 100.00
1/5 0/0 1/5 100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-022

Activity Title: Eligible use B/reg - Green River

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Green River Housing Corporation

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $207,184.78

Total Budget $0.00 $207,184.78

Total Obligated $0.00 $206,361.78

Total Funds Drawdown $0.00 $207,184.78
Program Funds Drawdown $0.00 $207,184.78
Program Income Drawdown $0.00 $0.00

Program Income Received $48,968.29 $48,968.29

Total Funds Expended $0.00 $206,361.78

Green River Housing Corporation $0.00 $206,361.78
Match Contributed $0.00 $0.00

Activity Description:

The Green River project was funded under the low-income-set-aside, however, the housing market is severely depressed in the
project area. Units have been completed for more than six months; DLG is releasing the set-aside requirement on two units (to
be identified) to expand the income levels to which they can be marketed.

Location Description:

Green River Housing Corp. service area

Activity Progress Narrative:

Green River Housing Corporation has one house remaining in this activity and currently working with client to purchase the last
unit. The Realtor has the unit marketed on the MLS system and will continue to market until Green River has a signed purchase
agreement.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
#Replaced thermostats 0 0/1
#Light Fixtures (indoors) replaced 0 0/1
#Low flow toilets 0 0/1
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#Low flow showerheads 0
#Sites re-used 0

#Units ¢ other green 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/2
0/1

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/2 0/2 0
0/2 0/2 0

Amount

77
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Green River Housing Corporation

Match Contributed

Activity Description:

NSP-B-0000-09N-022/L1
Eligible Use B-Green River<50%

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Green River Housing Corporation

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$792,245.22
$792,245.22

$792,245.22
$791,422.22

$767,618.22
$23,804.00

$51,875.25
$792,245.22
$792,245.22

$68,999.56

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County

(destabilized neighborhoods/suburb area).

Activity Progress Narrative:

Green River Housing Corporation produced two units under this activity both units have sold. This activity is complete.

Accomplishments Performance Measures

# of Properties
#Replaced thermostats
#Light Fixtures (indoors) replaced

#Low flow toilets

Total

0

0
0
0

This Report Period
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2/1
6/1
2/1
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#Low flow showerheads
#Sites re-used

#Units ¢, other green

o O o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

2/1
2/3
24/1
0/1

Cumulative Actual Total / Expected

Total
2/3

2/3

Cumulative Actual Total / Expected

Low
2/3

2/3

Mod Total Low/Mod%
0/0 2/3 100.00
0/0 2/3 100.00

Amount

79

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP-B-0000-09N-024

Activity Title: Eligible Use B-REACH

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI REACH

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $623,992.80

Total Budget $0.00 $623,992.80

Total Obligated $0.00 $623,992.80

Total Funds Drawdown $0.00 $623,992.80
Program Funds Drawdown $0.00 $552,823.80
Program Income Drawdown $0.00 $71,169.00

Program Income Received $0.00 $300,718.91

Total Funds Expended $0.00 $623,992.80

REACH $0.00 $623,992.80
Match Contributed $0.00 $174,637.21

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/5
#Energy Star Replacement Windows 0 0/1
#Replaced thermostats 0 4/1
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Clothes washers replaced

#Low flow toilets

#Low flow showerheads

#Sites re-used

O O o o o o o

#Units ¢ other green

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

HOME CHDO Proceeds

Housing counseling (donated or non-federal)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/1
0/1
1/1
11
4/5
0/1

Cumulative Actual Total / Expected

Total
4/5

4/5

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
4/5 4/5 100.00

4/5 4/5 100.00

Amount

$25,000.00
$5,000.00

$30,000.00

Amount

$30,000.00

81

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP-B-0000-09N-024/L1

Activity Title: Eligible Use B - REACHI/LI

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-B-0000

Projected Start Date:

06/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
REACH

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

REACH

Apr 1 thru Jun 30, 2013 To Date
N/A $276,924.20
$0.00 $276,924.20
$0.00 $276,924.20
$0.00 $276,924.20
$0.00 $268,013.20
$0.00 $8,911.00
$0.00 $51,846.80
$0.00 $276,924.20
$0.00 $276,924.20
$0.00 $146,617.84

As a high-performing grantee, REACH was awarded an additional $150,000 of recaptured/reallocated NSP-1 funds, and will
acquire, rehab and sell a foreclosed home to a household with income at or below 50% of area median.

Location Description:

Lexington, KY

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

This Report Period

Total

# of Properties

#Energy Star Replacement Windows

#Replaced hot water heaters

0
0
#Replaced thermostats 0
0
#Light Fixtures (indoors) replaced 0

0

#Refrigerators replaced
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Total
22

11
2/1
1/1
2/1
1/1
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#Clothes washers replaced
#Dishwashers replaced
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢ other green

This Report Period

O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/1
11
11
1/1
2/2
22
2/1

Cumulative Actual Total / Expected

Low
2/2

2/2

Total
2/2

2/2

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 2/2 100.00
0/0 2/2 100.00

Amount

83
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Grantee Activity Number: NSP-B-0000-09N-025

Activity Title: Eligible Use B-CVC

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Community Ventures Corp.

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,604,323.00

Total Budget $0.00 $1,604,323.00

Total Obligated $0.00 $1,604,323.00

Total Funds Drawdown $0.00 $1,604,323.00
Program Funds Drawdown $0.00 $1,519,943.00
Program Income Drawdown $0.00 $84,380.00

Program Income Received $0.00 $401,757.50

Total Funds Expended $0.00 $1,604,323.00

Community Ventures Corp. $0.00 $1,604,323.00
Match Contributed $0.00 $435,304.66

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 20/11
#Replaced thermostats 0 20/1
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#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Sites re-used

o O O o o o

#Units ¢, other green

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Homebuyer cash contribution (homeownership)

Local banks-perm finance (homeownership only)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

20/1
20/1
20/1
20/1
20/11
34/1

Cumulative Actual Total / Expected

Total
20/11

20/11

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
20/11 20/11 100.00

20/11 20/11 100.00

Amount
$5,863.00
$904,500.00

$910,363.00

Amount

$910,363.00
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Grantee Activity Number: NSP-B-0000-09N-025/L1I

Activity Title: Eligible Use B-CVC-<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Community Ventures Corp.

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,285,568.00

Total Budget $0.00 $1,285,568.00

Total Obligated $0.00 $1,285,568.00

Total Funds Drawdown $0.00 $1,285,568.00
Program Funds Drawdown $0.00 $1,241,640.27
Program Income Drawdown $0.00 $43,927.73

Program Income Received $0.00 $38,879.36

Total Funds Expended $0.00 $1,285,568.00

Community Ventures Corp. $0.00 $1,285,568.00
Match Contributed $0.00 $150,645.95

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 10/9
#Replaced thermostats 0 10/1
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#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Sites re-used

#Units ¢, other green

O O o o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Homebuyer cash contribution (homeownership)

Local banks-perm finance (homeownership only)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

10/1
10/1
10/1
0/9
5/9
23/1
4/1

Cumulative Actual Total / Expected

Total
10/9

10/9

Cumulative Actual Total / Expected

Low
10/9

10/9

Mod Total Low/Mod%
0/0 10/9 100.00

0/0 10/9 100.00

Amount

$2,888.00
$455,500.00

$458,388.00

Amount

$458,388.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Beattyville Housing Development

Match Contributed

Activity Description:

NSP-B-0000-09N-026/L1I
Eligible Use B-Beattyville-<50%

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Beattyville Housing Development

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$396,067.00
$396,067.00
$396,067.00
$396,067.00

$368,637.00
$27,430.00

$4,000.00
$396,067.00
$396,067.00

$2,868.15

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)

loans.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

# of Properties
#Replaced thermostats

#Light Fixtures (indoors) replaced

Total

0
0
0

This Report Period
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Cumulative Actual Total / Expected
Total
4/4

4/1
4/1
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#Refrigerators replaced
#Low flow toilets

#Sites re-used

o O o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

2/1
4/1
4/4
0/0

Cumulative Actual Total / Expected

Cumul
Low

a/4
414

Total
4/4

4/4

ative Actual Total / Expected
Mod Total Low/Mod%
0/0 4/4 100.00
0/0 4/4 100.00
Amount

89
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Grantee Activity Number: NSP-B-0000-09N-031/LI

Activity Title: Eligible Use B/LI - Henderson Housing Authority

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $145,237.00

Total Budget $0.00 $145,237.00

Total Obligated $0.00 $145,237.00

Total Funds Drawdown $0.00 $138,714.39
Program Funds Drawdown $0.00 $124,669.00
Program Income Drawdown $0.00 $14,045.39

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $138,714.39

Henderson Housing Authority $0.00 $138,714.39
Match Contributed $0.00 $0.00

Activity Description:

As a high-performing grantee, the Henderson Housing Authority received reallocated NSP-1 funds for the production of a
seventh rental unit. This unit, located on Letcher Street in close proximity to the six duplex rental units (new construction -
Eligible Use E) being developed on Martin Luther King Jr. Boulevard. This unit is a foreclosed single family dwelling that is
being rehabbed and will be rented by the housing authority to a household with income at or below 50% of area median.
Location Description:

Martin Luther King Boulevard area of the City of Henderson, KY

Activity Progress Narrative:

Construction complete and all LH25 units have been leased to income-eligible households; performance measures are pending
for the units leased during this QPR reporting period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/6
# ELI Households (0-30% AMI) 0 1/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/6

4/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/6 0/0 4/6 100.00
4/6 0/0 4/6 100.00

Amount

91
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Bardstown, City of

Match Contributed

Activity Description:

NSP-B-0000-09N-036
Eligible Use B-Bardstown

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Bardstown, City of

Apr 1 thru Jun 30, 2013 To Date

N/A $87,809.32
$0.00 $87,809.32
$0.00 $87,809.32
$3,568.32 $87,809.32
$0.00 $84,241.00
$3,568.32 $3,568.32

$0.00 $61,952.43
$0.00 $87,809.32
$0.00 $87,809.32
$0.00 $69,937.00

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)

loans.

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant

layoffs and closings)

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures
This Report Period

# of Properties

#Energy Star Replacement Windows

Cumulative Actual Total / Expected
Total
1/1

a/4
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#Additional Attic/Roof Insulation
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Sites re-used

#Units ¢, other green

# of Housing Units

# of Singlefamily Units

This Report Period

o O o o o

Total

Beneficiaries Performance Measures

This Report Period

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mod
0

0

0
0

Total

11
11
5/5
11
211

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
1/1 1/1 100.00

11 11 100.00

Amount

$5,000.00

$5,000.00

Amount

$5,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000

Projected Start Date:
06/30/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bardstown, City of
Match Contributed

Activity Description:

NSP-B-0000-09N-036/LI
Eligible Use B/LI-Bardstown

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Bardstown, City of

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$3,791.73

$0.00
$3,791.73

$0.00
$0.00
$0.00

$0.00

To Date

$88,230.73
$88,230.73
$88,230.73
$88,230.73

$84,439.00
$3,791.73

$30,343.17
$88,230.73
$88,230.73

$39,233.00

Acquisition/rehabilitation/resale of foreclosed home; will market to households with incomes at or below 50% of AMI.

Location Description:

City of Bardstown, 136 Valley View Drive.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Low flow toilets

Total

0
0
0
0
0
0

This Report Period

94

Cumulative Actual Total / Expected
Total
1/1

4/1
1/1
11
5/1
0/0
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#Low flow showerheads 0
#Sites re-used 0

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
11
0/0

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
1/1

1/1

Mod Total Low/Mod%
0/0 11 100.00
0/0 11 100.00

Amount

95
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Newport Mlllennium Housing Corp. Il

Match Contributed

Activity Description:

NSP-B-0000-09N-037/LI
Eligible Use B-Newport Millennium/LI

Activity Status:

Completed

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Newport Mlllennium Housing Corp. 11l

Apr 1 thru Jun 30, 2013 To Date

N/A $1,265,399.00
$0.00 $1,265,399.00
$0.00 $1,265,399.00
$0.00 $1,265,399.00
$0.00 $1,151,397.86
$0.00 $114,001.14
$0.00 $0.00

$0.00 $1,265,399.00
$0.00 $1,265,399.00
$0.00 $0.00

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)

loans.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).

Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures
This Report Period

# of Properties

# ELI Households (0-30% AMI)

Cumulative Actual Total / Expected
Total
6/6

0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
6/6

6/6

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
6/6 0/0 6/6 100.00

6/6 0/0 6/6 100.00

Amount

$51,000.00

$51,000.00

Amount

$51,000.00
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Grantee Activity Number: NSP-B-0000-09N-038

Activity Title: Eligible Use B-Ludlow

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Ludlow, City of

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $471,657.00

Total Budget $0.00 $471,657.00

Total Obligated $0.00 $456,644.00

Total Funds Drawdown $1,759.00 $450,094.00
Program Funds Drawdown $0.00 $427,437.00
Program Income Drawdown $1,759.00 $22,657.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,759.00 $450,094.00

Ludlow, City of $1,759.00 $450,094.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

The City of Ludlow has two units at 207 Adela Street (condominium ownership) for which rehab is complete; both are under
purchase contract.The purchase clients have secured financing and units should close by 8/31/13.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
98

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/2 0/2 0
0/0 0/2 0/2 0

Amount

99
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Grantee Activity Number: NSP-B-0000-09N-038/LI

Activity Title: Eligible Use B-Ludlow<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Ludlow, City of

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $343,632.00

Total Budget $0.00 $343,632.00

Total Obligated $0.00 $339,545.00

Total Funds Drawdown $302.00 $338,579.00
Program Funds Drawdown $0.00 $288,556.00
Program Income Drawdown $302.00 $50,023.00

Program Income Received $85.00 $89,803.64

Total Funds Expended $302.00 $338,579.00

Ludlow, City of $302.00 $338,579.00
Match Contributed $0.00 $100,382.57

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

The unit at 45 Ash has sold to a household with income below 50% AMI. The remaining one unit 38 Carneal Street produced is
being marketed on the Northern Kentucky MLS and prorrealtour.com. It is also being advertised on the local cable channel, as
well as the Hispanic Chamber of Commerce, African-American Chamber of Commerce, Brighton Center (homeownership
counseling agency) and the Northern Kentucky Community Action Council.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/2
100
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# ELI Households (0-30% AMI) 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/0
# of Singlefamily Units 0 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/2 0/0 1/2 100.00
# Owner Households 0 0 0 1/2 0/0 1/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-B-0000-09N-043/L1I

Activity Title: Eligible Use B/LI - LFUCG LB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $76,221.00

Total Budget $0.00 $76,221.00

Total Obligated $0.00 $76,221.00

Total Funds Drawdown $0.00 $76,221.00
Program Funds Drawdown $0.00 $76,221.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $76,221.00

Lexington-Fayette urban County Government $0.00 $76,221.00
Match Contributed $0.00 $0.00

Activity Description:

Property acquired by LFUCG under landbanking; has been disposed of out of landbank to local Habitat chapter. Structure
rehabbed and sold to <50% AMI household. Funds being reclassified from land banking per HUD guidance to end use BJ/LI.
Location Description:

Lexington/Fayette County, Ky.

Activity Progress Narrative:

Expenditure due to reclassification of funds from C to final use of property (was &ndashlandbanked, disposed of out of
landbank, rehabbed/redeveloped and sold to <50% AMI household). Per HUD guidance funds for landbanked properties that
meet the final end use prior to grant close-out can be reclassified to the final end use.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/1
#Additional Attic/Roof Insulation 0 0/1
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/1
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#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O O O o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/0
0/1
0/1
0/0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low
0/1

0/1

Mod Total Low/Mod%
0/0 0/1 0
0/0 0/1 0

Amount
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Grantee Activity Number: NSP-B-0000-09N-044

Activity Title: Eligible Use B-Housing Partnership

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Housing Partnership, The

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $903,738.00

Total Budget $0.00 $903,738.00

Total Obligated $0.00 $903,738.00

Total Funds Drawdown $0.00 $908,339.70
Program Funds Drawdown $0.00 $875,353.70
Program Income Drawdown $0.00 $32,986.00

Program Income Received $0.00 $132,119.77

Total Funds Expended $76,549.00 $899,141.70

Housing Partnership, The $76,549.00 $899,141.70
Match Contributed $0.00 $152,372.02

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

HPI has 9 homes under this eligible use. Rehab is complete on seven homes. Two of these homes have sold to NSP income
eligible homebuyers. Marketing is ongoing for the remaining unsold units.

DLG has concerns regarding timely sale or lease-up of the remaining homes and has provided significant technical assistance
to the agency. At DLG's request Mary Paumen and Dave Kramer from TDA Associates, through HUD TA, also gave HPI
additional technical assistance specific to marketing. DLG will continue to closely monitor this project and offer ongoing
technical assistance.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

104

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

O O O O O O O O O O O O o O o o o o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-development loans

Subtotal Match Sources
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2/6
211
2/1
0/1
211
2/1
0/1
0/1
0/1
211
211
0/0
0/1
0/1
0/1
0/1
0/1
0/0
211
0/0
0/0

Cumulative Actual Total / Expected
Total
2/6

2/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/6 2/6 100.00
0/0 2/6 2/6 100.00

Amount
$924,765.00
$924,765.00
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources $924,765.00
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Grantee Activity Number: NSP-B-0000-09N-044/L1I

Activity Title: Eligible Use B-Housing Partnership<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $197,137.00

Total Budget $0.00 $197,137.00

Total Obligated $0.00 $197,137.00

Total Funds Drawdown $0.00 $197,137.00
Program Funds Drawdown $0.00 $178,027.00
Program Income Drawdown $0.00 $19,110.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $197,137.00

Housing Partnership, The $0.00 $197,137.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

Negative expenditures due to reclassification of funds; two units produced under the LH25 set-aside sold to households with
incomes >50% AMI. Funds expended on the two units have been reclassified out of this activity and into the subgrantee's B
“regular” activity.

The agency has two homes under eligible use B Low-Income. Rehab is complete for one home and that home is being
marketed. Construction is pending on the other home.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

O O O O O O O O O O O o o o o o o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-development loans

Subtotal Match Sources
Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources
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0/3
0/1
0/1
0/0
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/0
0/1
0/1
0/1
0/1
0/3
0/1
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 0/3 0
0/0 0/3 0

Amount
$298,255.00
$298,255.00

Amount
$298,255.00
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Grantee Activity Number: NSP-B-0000-09N-045/L1I

Activity Title: Eligible Use B-FAHE<50%

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-B-0000

Projected Start Date:

01/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
FAHE

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

FAHE

Apr 1 thru Jun 30, 2013 To Date
N/A $550,000.00
$0.00 $550,000.00
$0.00 $550,000.00
$0.00 $550,000.00
$0.00 $487,816.08
$0.00 $62,183.92
$4,200.00 $4,200.00
$0.00 $550,000.00
$0.00 $550,000.00
$0.00 $197,698.00

Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Location Description:

Madison County, Ky.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
#Replaced thermostats 0
#Light Fixtures (indoors) replaced 0
#Sites re-used 0
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Cumulative Actual Total / Expected
Total
5/5

5/1
5/1
0/5
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#Units ¢ other green 0 3/1

# ELI Households (0-30% AMI) 0 0/2
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 5/5

# of Singlefamily Units 0 5/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 5/5 0/0 5/5 100.00
# Owner Households 0 0 0 5/5 0/0 5/5 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Richmond, City of

Match Contributed

Activity Description:

NSP-B-0000-09N-047
Eligible Use B - Richmond

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Richmond, City of

Apr 1 thru Jun 30, 2013 To Date
N/A $215,042.00
$0.00 $215,042.00
$0.00 $215,042.00
$0.00 $215,042.00
$0.00 $128,722.04
$0.00 $86,319.96
$0.00 $0.00

$0.00 $215,042.00
$0.00 $215,042.00
$0.00 $502.85

Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Location Description:
City of Richmond.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-051

Activity Title: Eligible Use B-Purchase

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Purchase Housing

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $672,768.00

Total Budget $0.00 $672,768.00

Total Obligated $0.00 $672,768.00

Total Funds Drawdown $0.00 $672,768.00
Program Funds Drawdown $0.00 $621,448.00
Program Income Drawdown $0.00 $51,320.00

Program Income Received $0.00 $210,586.26

Total Funds Expended $0.00 $672,768.00

Purchase Housing $0.00 $672,768.00
Match Contributed $0.00 $212,773.43

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/5
#Energy Star Replacement Windows 0 17/1
#Replaced thermostats 0 5/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Sites re-used

#Units ¢ other green

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

2/1
24/1
4/1
2/1
2/1
6/1
6/1
4/1
5/5
8/1

Cumulative Actual Total / Expected
Total
5/5

5/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 5/5 5/5 100.00
0/0 5/5 5/5 100.00

Amount

114

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP-B-0000-09N-051/L1I

Activity Title: Eligible Use B-Purchase<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Purchase Housing

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $541,650.75

Total Budget $0.00 $541,650.75

Total Obligated $0.00 $541,650.75

Total Funds Drawdown $0.00 $491,298.00
Program Funds Drawdown $0.00 $475,266.00
Program Income Drawdown $0.00 $16,032.00

Program Income Received $0.00 $188,215.65

Total Funds Expended $0.00 $491,298.00

Purchase Housing $0.00 $491,298.00
Match Contributed $0.00 $135,329.71

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/4
#Energy Star Replacement Windows 0 3/1
#Efficient AC added/replaced 0 0/1
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#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O o o o o o o

This Report Period

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

Match Sources

Housing counseling (donated or non-federal)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

4/1
4/1
4/1
4/1
0/1
4/1
4/1
4/1
4/3
4/4
12/1
5/1

Cumulative Actual Total / Exp
Total
4/4

4/4

Cumulative Actual Total / Expected

Low Mod
4/4 0/0
4/4 0/0

ected

Total Low/Mod%

4/4 100.00
4/4 100.00

Amount

$5,760.00

$5,760.00

Amount

$5,760.00
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Grantee Activity Number: NSP-B-00R2-12N-002
Activity Title: NSP-B-00R2-002/Owensboro

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-B-0000

Projected Start Date:

04/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Owensboro

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Owensboro

Apr 1 thru Jun 30, 2013 To Date
N/A $250,000.00
$0.00 $250,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition/rehab/resale or acquisition/demolition/reconstruction of three single family homes in targeted neighborhood of

Owensboro, Ky.

Location Description:

City of Owensbhoro, KY

Activity Progress Narrative:

Project may be postponed and funded at later date when DLG has set up NSP-1 revolving loan fund. No activities begun.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Sites re-used 0

117

Cumulative Actual Total / Expected
Total
0/3

0/3
0/3
0/3
0/3
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

0/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/3 0/3 0
0/0 0/3 0/3 0

Amount
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Grantee Activity Number:
Activity Title: HABG R2 20
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000

Projected Start Date:
05/01/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Activity Description:

Acquisition/rehab/resale of two foreclosed homes in existing target neighborhoods.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

NSP-B-00R2-12N-004

12-HO

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation
Projected End Date:

05/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Bowling Green

Apr 1 thru Jun 30, 2013 To Date
N/A $300,000.00
$0.00 $300,000.00
$7,053.00 $300,000.00
$12,329.00 $204,644.00
$12,329.00 $204,344.00
$0.00 $300.00
$0.00 $0.00
$12,329.00 $204,644.00
$12,329.00 $204,644.00
$0.00 $0.00

The Housing Authority of Bowling Green has completed rehab of three foreclosed single family homes (Eligible Use B), and is
nearing construction completion on two new construction homes in Lee Square (Eligible Use E). The latter will be National
Home Builders Association LEEDS Silver-certified. The agency has five households ready to purchase the homes. The agency
is producing these homes with additional NSP funding provided to it as a high-performing grantee.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0

Cumulative Actual Total / Expected
Total
0/2

0/2
0/2
0/2
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#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/2
0/2
0/2
0/2
0/2
0/2
0/2
0/2
0/2
0/2

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low Mod
0/0 0/2
0/0 0/2

0/2
0/2

Amount

120

Total Low/Mod%

0
0
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Grantee Activity Number: NSP-B-00R2-12N-004 /LI

Activity Title: B-HABG R2 2012/HO - LI

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

05/01/2012 05/01/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $150,000.00

Total Budget $0.00 $150,000.00

Total Obligated $0.00 $150,000.00

Total Funds Drawdown $37,900.00 $138,533.00
Program Funds Drawdown $37,900.00 $138,533.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $37,900.00 $138,533.00

Housing Authority of Bowling Green $37,900.00 $138,533.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/rehab/resale of one foreclosed single family home; resale to <50% AMI household.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

The Housing Authority of Bowling Green has completed rehab of three foreclosed single family homes (Eligible Use B), and is
nearing construction completion on two new construction homes in Lee Square (Eligible Use E). The latter will be National
Home Builders Association LEEDS Silver-certified. The agency has five households ready to purchase the homes. The agency
is producing these homes with additional NSP funding provided to it as a high-performing grantee.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/1
#Additional Attic/Roof Insulation 0 0/1
#Efficient AC added/replaced 0 0/1
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#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/1

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod
0/1 0/0
0/1 0/0

0/1
0/1

Amount

122

Total Low/Mod%

0
0
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Grantee Activity Number: NSP-C-0000-09N-037/C
Activity Title: NSP-C-0000-09N-037/C - Newport

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP-C-0001

Projected Start Date:

02/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Newport Mlllennium Housing Corp. Il

Match Contributed

Activity Description:

Acquisition of foreclosed residential property for landbanking.

Location Description:

Activity Status:

Under Way

Project Title:

Land banking-Acquisition

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Newport Mlllennium Housing Corp. 11l

Apr 1 thru Jun 30, 2013 To Date
N/A $74,435.00
$0.00 $74,435.00
$0.00 $74,435.00
$0.00 $48,786.00
$0.00 $48,786.00
$0.00 $0.00
$0.00 $0.00
$0.00 $48,786.00
$0.00 $48,786.00
$0.00 $0.00

Targeted neighborhoods Census Tract 505 in the City of Newport, Ky.

Activity Progress Narrative:

Four foreclosed residential properties acquired with existing blighted structures demolished. Property being held in landbank

pending future development.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
0/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Kentucky - Not Validated / N
Amount

124
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Grantee Activity Number: NSP-C-0000-09N-043

Activity Title: Eligible Use C-LFUCG

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-C-0001 Land banking-Acquisition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $284,790.73

Total Budget $0.00 $284,790.73

Total Obligated $0.00 $284,790.73

Total Funds Drawdown $0.00 $284,790.73
Program Funds Drawdown $0.00 $266,315.93
Program Income Drawdown $0.00 $18,474.80

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $284,790.73

Lexington-Fayette urban County Government $0.00 $284,790.73
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use C &ndash establish and operate land banks for homes and residential properties that have been foreclosed upon.
Kentucky&rsquos substantial amendment limits land banks to holding NSP-assisted properties for five years.
Land Banks &ndash According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Activity Progress Narrative:

Negative expenditure due to reclassification of funds from C to final use of property (was land-banked, disposed of out of
landbank, rehabbed/redeveloped and sold to <50% AMI household). Per HUD guidance funds for landbanked properties that
meet the final end use prior to grant close-out can be reclassified to the final end use. Remaining funds in activity reflect those
expended on land-banked properties.

All but two properties originally landbanked have been disposed of out of the land bank and have met national objectives either
through redevelopment and sale to homebuyers, or redevelopment and lease to renters, or LMMA area benefit (undevelopable
lots conveyed to SeedLeaf for community gardens and one lot incorporated into existing adjacent public park).

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

14/14

Cumulative Actual Total / Expected
Total
0/14

0/14

County State Zip

Kentucky -

Status / Accept
Not Validated / N

Amount
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Grantee Activity Number: NSP-C-0000-09N-052

Activity Title: Eligible Use C-Louisville Metro<50%

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-C-0001 Land banking-Acquisition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,428,222.14

Total Budget $0.00 $1,428,222.14

Total Obligated $0.00 $1,428,222.14

Total Funds Drawdown $0.00 $1,093,219.00
Program Funds Drawdown $0.00 $1,075,412.00
Program Income Drawdown $0.00 $17,807.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,093,219.00

Louisville Metro $0.00 $1,093,219.00
Match Contributed $0.00 $0.00

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.

Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Infrastructure has been installed with the exception of the final street paving and sidewalks on unfinished lots. Metro has used
$372,652.50 in CDBG Entitlement to fund the balance of non-NSP funded infrastructure.

Community Services and Revitalization (CSR) purchased 4 foreclosed residential properties totaling $74,437.89 to be
landbanked, demolished, and subsequently redeveloped. This brings the balance of funds to $260,846 for future
acquisitions/demolition of NSP vacant and foreclosed properties in the neighborhood, the operations and maintenance of the
28 Boxelder lots.

The amendments to the Memorandum of Agreement (HPI) and the deeding of the remaining 28 lots to Louisville Metro is
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expected to be complete before the end of July.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

Cumulative Actual Total / Expected
Total
0/10

Cumulative Actual Total / Expected

Total

0/13

0/13
State Zip Status / Accept
Kentucky - Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

NSP-D-0000-09N-037/LI

Eligible Use D-Newport Millennium

Activity Status:
Completed
Project Title:
Demolition

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Newport Mlllennium Housing Corp. 11l

Apr 1 thru Jun 30, 2013 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0

Amount
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NSP-D-0000-
Eligible Use

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Lexington-Fayette urban County Government

Match Contributed

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of

09N-042
D-Lexington-Fayette (Douglas)

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Lexington-Fayette urban County Government

Apr 1 thru Jun 30, 2013 To Date
N/A $28,152.00
$0.00 $28,152.00
$0.00 $28,152.00
$0.00 $28,152.00
$0.00 $28,152.00
$0.00 $0.00
$0.00 $0.00
$0.00 $28,152.00
$0.00 $28,152.00
$0.00 $0.00

blighted structures may be undertaken provided the

jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney

document in writing that the specific structure meets the Kentucky R

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

Demolition is complete on all four properties.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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evised Statute definition of blighted.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
0/1
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# of Singlefamily Units

Beneficiaries Performance Measures

This Report Period

Low
# of Households 0

Activity Locations
No Activity Locations found.

Mod Total

0 0

Other Funding Sources Budgeted - Detail

Match Sources

HOME CHDO Proceeds

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0

Amount

$12,000.00

$12,000.00

Amount

$12,000.00
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Grantee Activity Number: NSP-D-0000-09N-043

Activity Title: Eligible Use D-LFUCG (landbank)

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $51,716.00

Total Budget $0.00 $51,716.00

Total Obligated $0.00 $51,716.00

Total Funds Drawdown $0.00 $51,716.00
Program Funds Drawdown $0.00 $23,171.19
Program Income Drawdown $0.00 $28,544.81

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $51,716.00

Lexington-Fayette urban County Government $0.00 $51,716.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed neighborhoods in Lexington-Fayette County, Ky.

Activity Progress Narrative:

Negative expenditure due to reclassification of funds from C and D to final use of property (was land-banked, disposed of out of
landbank, rehabbed/redeveloped and sold to <50% AMI household). Per HUD guidance funds for landbanked properties that
meet the final end use prior to grant close-out can be reclassified to the final end use. Remaining funds are those expended on
properties that remain in the landbank.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 6/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

NSP-D-0000-09N-047

Eligible Use d- Richmond

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Richmond, City of

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0

135

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

NSP-D-0000-09N-052
Eligible Use D-Louisville Metro

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Louisville Metro

Apr 1 thru Jun 30, 2013 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Demolition of blighted structures on Boxelder Lane (foreclosed multifamily vacant/blighted) so that the property may be
replatted into approximately 35 lots for single family homes.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define

specific areas.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Public Facilities

# of Businesses

# of Non-business Organizations

This Report Period Cumulative Actual Total / Expected
Total Total
0 10/13
0 13/0
0 0/0
0 0/0
0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Activity Description:

NSP-E-0000-09N-004
Eligible Use E-Bowling Green Housing

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Housing Authority of Bowling Green

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$354,865.00
$354,865.00
$354,865.00
$354,865.00

$319,983.00
$34,882.00

$220,434.29
$354,865.00
$354,865.00

$119,756.93

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is

limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

All units complete, sold and performance measures entered.

Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢ other green

This Report Period

Total
0

0
0
0
0
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Total
8/1

8/1
3/1
5/5
22/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/5

2/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/5 2/5 100.00
0/0 2/5 2/5 100.00

Amount

140
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
01/01/2012

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Activity Description:

NSP-E-0000-09N-004/L1
Eligible Use E/LI-HABG

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Bowling Green

Apr 1 thru Jun 30, 2013 To Date
N/A $197,648.00
$0.00 $197,648.00
$0.00 $197,648.00
$0.00 $197,648.00
$0.00 $169,163.00
$0.00 $28,485.00
$0.00 $0.00

$0.00 $197,648.00
$0.00 $197,648.00
$0.00 $139,835.48

Housing Authority of Bowling Green funded for production of four Eligible Use E units; this activity is added 1/27/12 to record
funds expended on units that have sold to <50% AMI households.

Location Description:

Bowling Green, KY

Activity Progress Narrative:

All units complete, sold and performance measures entered.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

Total

0
0
0
0
0
0

Total
5/1

5/1
2/1
311
20/1
0/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
32

32

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/2 0/0 3/2 100.00
3/2 0/0 3/2 100.00

Amount

142

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



NSP-E-0000-
Eligible Use

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of other non-residential structures
Project Number:

NSP-E-0000

Projected Start Date:

01/01/2010

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Russell County Fiscal Court

Match Contributed

Activity Description:

09N-011
E-Russell County FC

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Russell County Fiscal Court

Apr 1 thru Jun 30, 2013 To Date

N/A $1,105,500.00
$0.00 $1,105,500.00
$0.00 $1,105,500.00
$0.00 $1,105,500.00
$0.00 $1,070,905.00
$0.00 $34,595.00
$0.00 $0.00

$0.00 $1,105,500.00
$0.00 $1,105,500.00
$0.00 $17,000.00

Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional
housing for homeless persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell

County Ministerial Association.

Location Description:

Acquisition of foreclosed vacant motel in Russell County.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures
This Report Period

Total
# of buildings (non-residential) 0
# of Non-business Organizations 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 8/8
# of Multifamily Units 0 8/8

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Households 0 0 0 0
# of Persons 0 0 0 0
Activity Locations
Address City County State Zip Status / Accept
Kentucky - Not Validated / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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NSP-E-0000-
Eligible Use

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Welcome House

Match Contributed

Activity Description:

09N-014/LI
E/LI - Welcome House

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Welcome House

Apr 1 thru Jun 30, 2013 To Date
N/A $440,000.00
$0.00 $440,000.00
$0.00 $440,000.00
$0.00 $440,000.00
$0.00 $331,528.00
$0.00 $108,472.00
$0.00 $0.00

$0.00 $440,000.00
$0.00 $440,000.00
$0.00 $634,781.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is

limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures
This Report Period
Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
8/8
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# of Multifamily Units

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Fed. Home Loan Bank Cincinnati
In-kind donations

Local banks-cash contribution

Local banks-perm finance (rental only)
Owner equity (rental)

Private foundations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

8/8

Cumulative Actual Total / Expected

Low
8/8

8/8

Mod Total Low/Mod%
0/0 8/8 100.00

0/0 8/8 100.00

Amount

$330,745.00
$13,500.00
$500.00
$83,488.00
$46,000.00
$83,488.00

$557,721.00

Amount

$557,721.00
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Grantee Activity Number: NSP-E-0000-09N-017

Activity Title: Eligible Use E-Covington

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Covington

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,981,001.81

Total Budget $0.00 $1,981,001.81

Total Obligated ($198,588.00) $1,977,504.00

Total Funds Drawdown $246,389.00 $1,740,397.00
Program Funds Drawdown $102,208.55 $1,162,062.27
Program Income Drawdown $144,180.45 $578,334.73

Program Income Received $62,019.08 $62,019.08

Total Funds Expended $58,988.00 $1,749,584.00

City of Covington $58,988.00 $1,749,584.00
Match Contributed $0.00 $223,252.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

All construction complete. Two units have been sold and the remaining three properties are being marketed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/8
# of Singlefamily Units 0 2/8
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/8 2/8 100.00
0/0 2/8 2/8 100.00

Amount

148
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
09/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Covington

Match Contributed

Activity Description:

NSP-E-0000-09N-017/L1
Eligible Use E/LI - Covington

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Covington

Apr 1 thru Jun 30, 2013 To Date
N/A $205,775.00
$198,588.00 $205,775.00
$198,588.00 $198,588.00
$9,187.00 $205,775.00
$9,187.00 $205,775.00
$0.00 $0.00

$0.00 $0.00
$198,588.00 $198,588.00
$198,588.00 $198,588.00
$0.00 $0.00

Activity created to record sale of houses produced under E/Regular funds by City of Covington that were sold to <50% AMI
buyers; production funds reclassified to this activity to be counted in LH25 set-aside.

Location Description:

Covington, Ky.

Activity Progress Narrative:

All Covington "E" units were proposed under regular funds, however, one has sold to a household with income below 50% of
area median, and DLG created this LH 25 activity and reclassified funds to properly track set-aside expenditures.

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Sites re-used

This Report Period

Total
0

0
0
0
0
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Cumulative Actual Total / Expected
Total
0/0

0/1
0/1
0/1
0/1
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#Units ¢ other green 0 0/1

# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/1

# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-E-0000-09N-020

Activity Title: Comm Action Council/Lex-Eligible Use E

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

NSP-E-0000

Projected Start Date:

06/30/2009

Benefit Type:

Direct Benefit (Persons)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Community Action Council-Lexington

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Community Action Council-Lexington

Apr 1 thru Jun 30, 2013 To Date
N/A $974,575.00
$0.00 $974,575.00
$0.00 $974,575.00
$0.00 $974,575.00
$0.00 $922,596.40
$0.00 $51,978.60
$0.00 $0.00

$0.00 $974,575.00
$0.00 $974,575.00
$0.00 $0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is

limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the

Lexington-Fayette MSA.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/100

Mod Total Low/Mod%
0/0 0/100 0

Amount

152
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Grantee Activity Number: NSP-E-0000-09N-030

Activity Title: Eligible Use E-Hope Center

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Hope center

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,644,000.00

Total Budget $0.00 $1,644,000.00

Total Obligated $0.00 $1,644,000.00

Total Funds Drawdown $0.00 $1,644,000.00
Program Funds Drawdown $0.00 $1,638,402.00
Program Income Drawdown $0.00 $5,598.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,644,000.00

Hope center $0.00 $1,644,000.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is

limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
70/44

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

HOME funds (various PJs)

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

44/44 0/0 44/44 100.00

Amount

$500,000.00
$59,850.00

$559,850.00

Amount

$559,850.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Henderson Housing Authority

Match Contributed

Activity Description:

NSP-E-0000-09N-031

Eligible Use E-Henderson Housing

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:

Henderson Housing Authority

Apr 1 thru Jun 30, 2013 To Date
N/A $133,634.61
$0.00 $133,634.61
$0.00 $133,634.61
$0.00 $133,634.61
$0.00 $133,634.61
$0.00 $0.00

$0.00 $0.00

$0.00 $133,634.61
$0.00 $133,634.61
$0.00 $0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures

(Henderson County, Ky.).

Activity Progress Narrative:

Activity reflects funds expended on LH25 housing prior to statutory change which allowed any eligible property type;
performance measures entered under Henderson's E/LI activity.

Accomplishments Performance Measures

#Units exceeding Energy Star

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Renter Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-E-0000-09N-031/L1

Activity Title: Eligible Use E/LI - Henderson

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/30/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,250,829.39

Total Budget $0.00 $1,250,829.39

Total Obligated $0.00 $1,250,829.39

Total Funds Drawdown $6,199.00 $745,176.61
Program Funds Drawdown $0.00 $606,867.00
Program Income Drawdown $6,199.00 $138,309.61

Program Income Received $0.00 $0.00

Total Funds Expended $6,199.00 $745,176.61

Henderson Housing Authority $6,199.00 $745,176.61
Match Contributed $0.00 $0.00

Activity Description:

Activity reflects unexpended funds as of HUD policy change on property types eligible under the low-income set-aside. All six
units produced under Henderson's Eligible use E and E/Low income will be rented to households with incomes at or below 50%
of area median. At inception, the project began new construction of three duplex rental units on previously developed but now-
vacant land, a property type ineligible under the set-aside. With the policy change by HUD, unexpended funds for this project
could be counted under the set-aside; this activity was created for the unexpended balance. With regard to performance
measures, of the six units, one will be reported under the original Eligible Use E (regular) and the remaining five will be reported
under this activity.

Location Description:

Henderson, KY

Activity Progress Narrative:

All baseline units completed and leased; the agency is preparing to hewly-construct two Gold LEEDS-certified units on vacant
properties in the targeted neigbhorhood (DLG awarded additional funds to Henderson as it continues to be an exemplary high-
performing grnatee).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/0
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#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
# ELI Households (0-30% AMI)

This Report Period

o O o o

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
6/5
4/0

Cumulative Actual Total / Expected

Total
6/5

6/5

Cumulative Actual Total / Expected

Low
6/5

6/5

Mod Total Low/Mod%
0/0 6/5 100.00
0/0 6/5 100.00

Amount

158
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NSP-E-0000-
Eligible Use

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Newport Mlllennium Housing Corp. Il

Match Contributed

Activity Description:

09N-037/LI
E - Newport Mlllennium

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Newport Mlllennium Housing Corp. 11l

Apr 1 thru Jun 30, 2013 To Date
N/A $374,381.00
$0.00 $374,381.00
$0.00 $374,381.00
$0.00 $374,381.00
$0.00 $373,331.00
$0.00 $1,050.00
$5,279.22 $5,279.22
$0.00 $374,381.00
$0.00 $374,381.00
$0.00 $0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is

limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).

Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Complete.

Accomplishments Performance Measures
This Report Period
Total

# ELI Households (0-30% AMI) 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
2/2
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# of Singlefamily Units

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

2/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/2 0/0 2/2 100.00

2/2 0/0 2/2 100.00

Amount

$51,000.00

$51,000.00

Amount

$51,000.00
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Grantee Activity Number: NSP-E-0000-09N-042

Activity Title: Eligible Use E-LFUCG (Douglas)

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $496,848.00

Total Budget $0.00 $496,848.00

Total Obligated $0.00 $496,848.00

Total Funds Drawdown $0.00 $492,348.00
Program Funds Drawdown $0.00 $438,966.58
Program Income Drawdown $0.00 $53,381.42

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $492,348.00

Lexington-Fayette urban County Government $0.00 $492,348.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

Lexington Fayette Urban County Government acquired three properties under this eligible use for redevelopment of three
single-family homes. New construction is complete on all three homes. One home has sold and the remaining two are being
marketed. There is much interest in these properties and both are expected to sell within the next quarter. DLG has no
concerns.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/3
# of Singlefamily Units 0 0/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

HOME funds (various PJs)
In-kind donations

Local banks-development loans

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/3 0/3 0

0/0 0/3 0/3 0

Amount

$80,000.00
$3,000.00
$30,000.00

$113,000.00

Amount

$113,000.00
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Grantee Activity Number: NSP-E-0000-09N-043

Activity Title: Eligible Use E-LFUCG landbank

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $179,107.04

Total Budget $0.00 $179,107.04

Total Obligated $0.00 $179,107.04

Total Funds Drawdown $0.00 $179,107.04
Program Funds Drawdown $0.00 $150,687.97
Program Income Drawdown $0.00 $28,419.07

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $179,107.04

Lexington-Fayette urban County Government $0.00 $179,107.04
Match Contributed $0.00 $191,850.94

Activity Description:

Lexington-Fayette Urban County Government originally proposed only landbanking under Eligible Use C, which is restricted to
foreclosed residential property; the agency further restricted its program to foreclosed properties with blighted structures. After
funding approval, changes in the local housing market included out-of-town and other investors purchasing foreclosed
properties at master commissioner sale, leaving few or no eligible properties under LFUCG's original program design. At the
time, HUD rules required properties to be foreclosed upon which, in Kentucky, would be after the conclusion of the master
commissioner sale; investors purchasing properties resulted in the properties being considered no longer foreclosed upon.
LFUCG requested, and DLG approved, a program design change to enable LFUCG to purchase vacant and/or blighted
properties under Eligible Use E, demolish blighted structures, and work with local for-profit and non-profit developers to newly
construct single family homes on the NSP-assisted properties. LFUCG will use its HOME and CDBG funds for redevelopment.

Location Description:

Targeted neighborhoods in Lexington, KY.

Activity Progress Narrative:

Negative expenditure higher than funds drawn during quarter due to reclassification of funds from C to final use of property
(was land-banked, disposed of out of landbank, rehabbed/redeveloped and sold to <50% AMI household). Per HUD guidance
funds for landbanked properties that meet the final end use prior to grant close-out can be reclassified to the final end use.
There are ten properties under eligible use redevelopment. Construction of two single-family homes is complete for two
properties. Both homes have sold. Rehabilitation is complete on one single-family property. This home has sold.

Construction is complete on one single-family rental. This unit has been rented. The five remaining properties under this eligible
use were conveyed to Seedleaf, Inc., to be developed into community gardens.

This activity is complete and DLG has no concerns.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/13

Cumulative Actual Total / Expected
Total
2/13

2/13

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 0/13 2/13 100.00
2/0 0/13 2/13 100.00

Amount
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Grantee Activity Number: NSP-E-0000-09N-043/L1

Activity Title: Eligible Use E/LI - LFUCG LB

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Lexington-Fayette urban County Government

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $382,758.18

Total Budget $0.00 $382,758.18

Total Obligated $0.00 $382,758.18

Total Funds Drawdown $0.00 $382,758.18
Program Funds Drawdown $0.00 $377,699.98
Program Income Drawdown $0.00 $5,058.20

Program Income Received $22.00 $22.00

Total Funds Expended $0.00 $382,758.18

Lexington-Fayette urban County Government $0.00 $382,758.18
Match Contributed $0.00 $0.00

Activity Description:

Land-bank properties redeveloped/sold during open grant period. 2486 Plum Tree and 2581 Cashel conveyed to Habitat and
redeveloped/sold to <50% AMI households. Funds reclassified to LH25 per HUD guidance.

Location Description:

Lexington, KY

Activity Progress Narrative:

Additional expenditures above funds drawn current quarter due to reclassification of costs (unit was produced under E/regular
and sold to <50% AMI household; funds reclassified to E/LI).

The agency has four properties under this eligible use. Two properties were combined to create one buildable lot resulting in
three properties. Construction is complete for two single-family homes and both have sold. Rehabilitation is complete on one
single-family home and it has sold.

This activity is complete and DLG has no concerns.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/2
#Low flow showerheads 0 0/2
#Units with bus/rail access 0 0/2
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#Sites re-used 0 0/2

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
# of Singlefamily Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0
# Owner Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

166

N Community Development Systems
[ Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP-E-0000-09N-044

Activity Title: Eligible Use E - The Housing Partnership

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Housing Partnership, The

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,194,228.00

Total Budget $0.00 $2,194,228.00

Total Obligated $0.00 $2,194,228.00

Total Funds Drawdown $0.00 $2,190,823.70
Program Funds Drawdown $0.00 $2,023,459.70
Program Income Drawdown $0.00 $167,364.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,190,823.70

Housing Partnership, The $0.00 $2,190,823.70
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

The Housing Partnership Inc has 35 total units under this eligible use. Twenty-five of these units will be homebuyer (sale) units.
Due to the Housing Partnerships slow-moving home sales DLG has approved a program design change to convert the
remaining 10 units to lease-purchase.

New construction is complete on 33 units. Three units have sold and three units have been leased. The remaining two vacant
lots are pending construction. All units are being marketed.

DLG has concerns regarding timely sale and lease-up of the remaining 29 units and continues to provide technical assistance
as needed. DLG will continue to closely monitor this project and offer ongoing technical assistance.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/0
11
11
1/1
11
11
0/1
0/0
0/0

Cumulative Actual Total / Expected

Total
1/25

1/25

Cumulative Actual Total / Expected

Low Mod
0/0 1/25 1/25
0/0 1/25 1/25

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Partnership, The

Match Contributed

Activity Description:

NSP-E-0000-09N-044/L1

Eligible Use E/LI - The Housing Partnership

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Housing Partnership, The

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

new construction of single family homes on foreclosed subdivision lots

Location Description:

Louisville, KY

Activity Progress Narrative:

To Date
$1,469,787.00
$1,469,787.00

$1,469,787.00
$1,450,464.71

$1,300,163.66
$150,301.05

$0.00
$1,450,464.71
$1,450,464.71

$0.00

Expenditures due to reclassification of funds; two units produced under the LH25 set-aside sold to households with incomes
>50% AMI. Funds expended on the two units have been reclassified out of this activity and into the subgrantee's B "regular"

activity.

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

Total
0

0
0
0
0
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Cumulative Actual Total / Expected
Total
0/0

0/1
0/1
0/1
0/1
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#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

This Report Period

o O o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/1
0/0
0/1

Cumulative Actual Total / Expected

Total
0/10

0/10

Cumulative Actual Total / Expected

Low
0/10

0/10

Mod Total Low/Mod%
0/0 0/10 0
0/0 0/10 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
01/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Richmond, City of

Match Contributed

Activity Description:

Location Description:

NSP-E-0000-09N-047-homeownership
Eligible Use E/Richmond - Homeownership

Activity Status:

Under Way
Project Title:
Redevelopment

Projected End Date:

03/25/2013

Completed Activity Actual End Date:

Responsible Organization:

Richmond, City of

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$40,252.00
$40,252.00

$40,252.00
$40,252.00

$40,252.00
$0.00

$0.00
$40,252.00
$40,252.00

$0.00

Activity is for costs incurred in acquisition of vacant properties, demolition of blighted structures and re-construction of new
single family homes prior to July 21, 2010. All units produced were sold to households with incomes below 50% of area median.
Per HUD policy guidance costs after July 21, 2010 under Eligible Use E that resulted in LH25 housing can be counted toward
the set-aside requirement. The balance of production funds for these units is reported under Richmond's E/LI activity.

Activity Progress Narrative:

Complete.

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

Total
0

0
0
0
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Cumulative Actual Total / Expected
Total
0/0

0/0
0/0
0/0
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#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

This Report Period

o O o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/0

0/0

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/0 0/0 0
0/0 0/0 0

Amount

172
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
01/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Purchase Housing

Match Contributed

Activity Description:

New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Activity Progress Narrative:

NSP-E-0000-09N-051
Eligible Use E-Purchase

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:

Purchase Housing

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Activity complete; all units sold and performance measures entered.

Accomplishments Performance Measures
This Report Period

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢, other green

Total
0

0
0
0
0
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To Date

$252,232.00
$252,232.00
$252,232.00
$252,232.00

$252,148.00
$84.00

$93,358.00
$252,232.00
$252,232.00

$172,347.76

Cumulative Actual Total / Expected
Total
2/2

22
2/2
2/2
12/2
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/2

22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/2 2/2 100.00
0/0 2/2 2/2 100.00

Amount

174
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Grantee Activity Number: NSP-E-0000-09N-052

Activity Title: Eligible Use E- Louisville Metro

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,406,261.77

Total Budget $0.00 $1,406,261.77

Total Obligated $0.00 $1,406,261.77

Total Funds Drawdown $0.00 $1,217,291.00

Program Funds Drawdown $0.00 $918,188.14
Program Income Drawdown $0.00 $299,102.86

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,217,291.00
Louisville Metro $0.00 $1,217,291.00

Match Contributed $0.00 $0.00

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Louisville Metro's developer, The Housing Parntership, is marketing the 9 built units for both sale and lease purchase. CSR is
curently reviewing 3 Lease Purchase applications and expects the properties to be occupied within a few weeks. HPI has
indicated they may have some potential homebuyers that qualify under a targeted population for the acquistion of LISA units.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/24
# of Singlefamily Units 0 0/24
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Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

CDBG (entitlements)

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%

0/24 0/24 0

0/24 0/24 0
Amount

$1,195,000.00
$376,440.00

$1,571,440.00

Amount

$1,571,440.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
09/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Louisville Metro

Match Contributed

Activity Description:

NSP-E-0000-09N-052/L1

Louisville Metro - E/LI

Activity Status:

Under Way
Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:

Louisville Metro

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Pro-rata share of single family homes redeveloped under Eligible Use E.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

Activity Progress Narrative:

To Date

$577,256.00
$577,256.00
$577,256.00
$577,256.00

$577,256.00
$0.00

$0.00
$577,256.00
$577,256.00

$0.00

Louisville Metro's developer, The Housing Parntership, is marketing the 9 built units for both sale and lease purchase. CSR is
curently reviewing 3 Lease Purchase applications and expects the properties to be occupied within a few weeks. HPI has
indicated they may have some potential homebuyers that qualify under a targeted population for the acquistion of LISA units.

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/1
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# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Richmond, City of

Match Contributed

Activity Description:

NSP-E-0000-09NR-047/LI-rental
City of Richmond-E/LI-rental

Activity Status:
Under Way

Project Title:
Redevelopment
Projected End Date:
12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Richmond, City of

Apr 1 thru Jun 30, 2013
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$594,695.00
$594,695.00
$594,695.00
$594,695.00

$534,947.72
$59,747.28

$0.00
$594,695.00
$594,695.00

$0.00

Two lots acquired, blighted structures demolished, lots replatted into one property; new construction of four rental units for
occupancy by households with incomes at or below 50% of area median (permanent housing).

Location Description:

Richmond, Ky

Activity Progress Narrative:

Complete.

Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

This Report Period

Total

0
0
0
0
0
0
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Cumulative Actual Total / Expected

Total
3/4

3/4
3/4
212
3/4
2/0
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
32

32

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/4 0/0 3/4 100.00
3/4 0/0 3/4 100.00

Amount
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Grantee Activity Number: NSP-E-0000-public svcs

Activity Title: Housing counseling-non-purchasing HH and
classes

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $25,080.00

Total Budget $0.00 $25,080.00

Total Obligated $0.00 $25,080.00

Total Funds Drawdown $0.00 $25,080.00
Program Funds Drawdown $0.00 $25,080.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $25,080.00

Commonwealth of KY-Dept. for Local Govt $0.00 $25,080.00
Match Contributed $0.00 $0.00

Activity Description:
Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes
as well as individual counseling for non-purchasing households.

Location Description:

All projects.

Activity Progress Narrative:

Complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/35 0/65 0/100 0

Amount
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Grantee Activity Number: NSP-E-O0HC-12N-030/PS

Activity Title: Eligible Use E/PS - Hope Center

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

03/31/2010 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

NSP Only - LMMI Hope center

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,120.00

Total Budget $0.00 $2,120.00

Total Obligated $0.00 $2,120.00

Total Funds Drawdown $0.00 $2,120.00
Program Funds Drawdown $0.00 $1,070.00
Program Income Drawdown $0.00 $1,050.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,120.00

Hope center $0.00 $2,120.00
Match Contributed $0.00 $0.00

Activity Description:

Tenant counseling for potential residents of 44-unit permanent supportive rental housing for graduates of Kentucky alcohol and

substance abuse recovery programs.

Location Description:

Central Kentucky primary service area; other areas OK.

Activity Progress Narrative:

Complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0
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Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-E-00R2-11N-004

Activity Title: HABG-E/RII

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
04/01/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

04/01/2013

Completed Activity Actual End Date:

Responsible Organization:

Housing Authority of Bowling Green

Apr 1 thru Jun 30, 2013 To Date
N/A $128,282.00
$0.00 $128,282.00
$0.00 $128,282.00
$0.00 $128,282.00
$0.00 $8,771.00
$0.00 $119,511.00
$0.00 $117,178.98
$0.00 $128,282.00
$0.00 $128,282.00
$0.00 $86,125.00

New construction of two LEEDS Silver or Gold Certified homeownership units in Max Hampton neighborhood. Allocation of
NSP displaced by program income supplements neighborhood stabilization efforts in this target area that were begun with

baseline NSP-1 allocation.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

All units complete, sold and performance measures entered.

Accomplishments Performance Measures
This Report Period

Total
#Units with solar panels 0
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
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Cumulative Actual Total / Expected
Total
0/2

2/2
2/2
1/2
1/2
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#Sites re-used 0 1/2

#Units ¢, other green 0 1/2
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 1/2

# of Singlefamily Units 0 1/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/2 1/2 100.00
# Owner Households 0 0 0 0/0 1/2 1/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-E-O0R2-11N-004/L1

Activity Title: NSP-E HABG Round Il LEEDS/LI

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/30/2012 01/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $125,449.00

Total Budget $0.00 $125,449.00

Total Obligated $0.00 $125,449.00

Total Funds Drawdown $0.00 $125,449.00
Program Funds Drawdown $0.00 $125,449.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $125,449.00

Housing Authority of Bowling Green $0.00 $125,449.00
Match Contributed $0.00 $73,935.00

Activity Description:

New construction of one single family dwelling meeting the NAHB LEEDS Silver Certification; unit being built on vacant lot
donated by the City of Bowling Green.

Location Description:

Warren County, Ky., in previously-targeted Max Hampton neighborhood.

Activity Progress Narrative:

All units complete, sold and performance measures entered.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 2/1
#Low flow showerheads 0 2/1
#Units with bus/rail access 0 1/1
#Units exceeding Energy Star 0 171
#Sites re-used 0 1/1
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#Units ¢ other green
Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

11
0/0
0/0

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
1/1

1/1

Mod Total Low/Mod%
0/0 11 100.00
0/0 11 100.00

Amount
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NSP-E-00R2-12N-004
HABG 2012 HO/R2

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:
Construction of new housing Under Way

Project Number: Project Title:
NSP-E-0000 Redevelopment
Projected Start Date: Projected End Date:
05/01/2012 05/01/2014

Benefit Type:
Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
Housing Authority of Bowling Green

Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $260,000.00
Total Budget $0.00 $260,000.00
Total Obligated $2,126.00 $0.00
Total Funds Drawdown $128,124.00 $142,198.00
Program Funds Drawdown $128,124.00 $135,747.00
Program Income Drawdown $0.00 $6,451.00
Program Income Received $0.00 $0.00
Total Funds Expended $128,124.00 $142,198.00
Housing Authority of Bowling Green $128,124.00 $142,198.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of two vacant residential properties and new construction of 2 single family homes.

Location Description:

Bowling Green/Warren County, Ky.

Activity Progress Narrative:

The Housing Authority of Bowling Green has completed rehab of three foreclosed single family homes (Eligible Use B), and is
nearing construction completion on two new construction homes in Lee Square (Eligible Use E). The latter will be National
Home Builders Association LEEDS Silver-certified. The agency has five households ready to purchase the homes. The agency
is producing these homes with additional NSP funding provided to it as a high-performing grantee.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

#Low flow toilets 0 0/2

#Low flow showerheads 0 0/2

#Units with bus/rail access 0 0/2

#Sites re-used 0 0/2
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#Units ¢ other green 0 0/2

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
# of Singlefamily Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/2 0/2 0
# Owner Households 0 0 0 0/0 0/2 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-E-O0R2-12N-044/L1

Activity Title: NSP-E-HPI/Fawn Lakes LI

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

03/01/2012 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $488,360.00

Total Budget $0.00 $488,360.00

Total Obligated $0.00 $488,360.00

Total Funds Drawdown $0.00 $483,476.00
Program Funds Drawdown $0.00 $483,476.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $483,476.00

Housing Partnership, The $0.00 $483,476.00
Match Contributed $0.00 $0.00

Activity Description:

New construction of 10 single family homes to be occupied by veterans with incomes at or below 50% of area median; per HUD
guidance project is set up as rental with later conversion (lease-purchase) to homeownership. Per HOME regs (corollary to
NSP) single family dwelling rental units may be sold to current occupants. Housing Partnership to convert units to ownership
within approximately five years.

Location Description:

Cane Run Road corridor area of Louisville/Jefferson County, Ky.

Activity Progress Narrative:

HPI purchased 10 vacant properties within the existing Fawn Lakes development in Louisville for new construction of 10 lease-
purchase homes. These homes will be leased to NSP income-eligible homebuyers with a 0-50% area median income. Leased
homes must convert to homeownership within five years of their lease date.

HPI anticipated completing construction on these units by May 2013 and all ten units are scheduled to be leased by August 30,
2013. However, while nearing completion, construction is still underway and DLG has concerns with HPI&rsquos ability to
complete and lease up all units by August 30, 2013.

DLG will continue to monitor HPI&rsquos progress closely and offer technical assistance when needed.
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Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
#Sites re-used 0
#Units ¢ other green 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/10

0/10
0/10
0/10
0/10
0/10

Cumulative Actual Total / Expected
Total
0/10

0/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/10 0/0 0/10 0

0/10 0/0 0/10 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
NSP-ADM-0000
Projected Start Date:
06/10/2010

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

NSP-LS-0000-DLG

Pl-loan servi

Commonwealth of KY-Dept. for Local Govt

Match Contributed

Activity Description:

cing receipts

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/01/2013

Completed Activity Actual End Date:

Responsible Organization:
Commonwealth of KY-Dept. for Local Govt

Apr 1 thru Jun 30, 2013 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$25,823.59 $158,122.08
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Location Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Activity Progress Narrative:

Activity to record program income receipts from NSP-1 loan servicing.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/0
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# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

Amount

Monitoring, Audit, and Technical Assistance

Event Type
Monitoring, Audits, and Technical Assistance

Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued
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This Report Period To Date

0
0
0
0
0
0

i
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